

**INFORME FISICO-FINANCIERO CORRESPONDIENTE AL TRIMESTRE DE ENERO A MARZO DE 2017**

**ESTADO:SONORA**

**CAMPAÑA CONTRA PLAGAS REGLAMENTADAS DEL ALGODONERO**

ACCION	UNIDAD DE MEDIDA	FISICO			FINANCIERO		
		PROGRAMADO	REALIZADO	%	PROGRAMADO	REALIZADO	%
<b>MAPEO</b>					5,920.00	2,012.83	34.0
SUPERFICIE MAPEADA	HECTÁREAS	2,000.00	1,009.89	50.5			
<b>TRAMPEO</b>					324,469.00	214,849.77	66.2
SUPERFICIE TRAMPEADA	HECTÁREAS	2,000.00	629.90	31.5			
SUPERFICIE LABOR	HECTÁREAS	3,000.00	629.90	21.0			
TRAMPAS COLOCADAS	NÚMERO	524	361	68.9			
TRAMPAS REVISADAS	NÚMERO	3,303	3,236	98.0			
<b>CONTROL CULTURAL</b>					0.00	0.00	0.0
SUPERFICIE SUP. FECHAS DE SIEMBRA	HECTÁREAS	2,000.00	1,033.50	51.7			
SUPERFICIE SUP. DESTRUCCIÓN DE SOCAS	HECTÁREAS	0.00	0.00	0.0			
<b>CAPACITACIÓN</b>					13,200.00	12,977.11	98.3
PLÁTICAS A PRODUCTORES	NÚMERO	1	1	100.0			
<b>EVALUACIÓN</b>							
EVALUACIÓN	NÚMERO	0	0	0.0			
<b>SUPERVISIÓN</b>					22,503.00	21,953.02	97.6
SUPERVISIÓN	NÚMERO	1	1	100.0			
INFORMES REVISADOS	NÚMERO	3	3	100.0			
<b>ADMINISTRACIÓN</b>					10,414.00	8,210.00	78.8
INFORMES FÍSICOS Y FINANCIEROS	NÚMERO	3	3	100.0			
					<b>376,506.00</b>	<b>260,002.73</b>	<b>69.1</b>

**"Este programa es público, ajeno a cualquier partido político. Queda prohibido el uso para fines distintos a los establecidos en el programa."**

The bottom of the page contains several handwritten signatures and scribbles in black ink. There are three distinct signatures: one on the left, one in the center, and a larger, more complex one on the right. The rightmost signature appears to be a stylized name or set of initials.